COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/28/2008

ESTIMATE SUMMARY 10:26:10
CONTID: C15145R ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15145R-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 10.0 DAYS TIME ALLOW: 85 WORK DAYS
US 34: Yuma East & West PERCENT TIME: 11.76 ORIG TIME ALLOW: 80 WORK DAYS
PROJECT NO: STA 0343-026
US 34: Yuma East & West
NAME OF ROAD: 034B
PROJECT COUNTIES: YUMA
CONTRACTOR:
LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 07/26/2008 DATE TIME STARTED 07/14/2008
11409 BUSINESS PARK CIRCLE STE. 320 DATE LET 04/17/2008 DATE WORK BEGAN
DATE AWARDED 05/07/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/21/2008 DATE ACCEPTED
LONGMONT CO 80504 303 684 2317 DATE NOTICE TO PROCEED 07/14/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,437,460.85 PARTICIPATING $ 82,961.50 $ 82,961.50
AWARD PROJECT AMT: $ 3,969,728.35 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 1.87% TOTAL EARNINGS 82,961.50 82,961.50
FUNDS AVAILABLE: $ 4,354,499.35 STOCKPILED MATERIALS 37,009.26 37,009.26
GROSS EARNINGS 119,970.76 119,970.76
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,488.85 -2,488.85
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 117,481.91 117,481.91
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 117,481.91 117,481.91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 117,481.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15145R-BID ESTIMATE RUN 07/28/2008
PROJECT: STA 0343-026 ESTIMATE NO: 0001 10:26:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200 *REMOVAL OF SIDEWALK 63.000 0.000
SY 42.000 1,344.00
32.00000 42.000 1,344.00
0009 202-00202 REMOVAL OF GUTTER MCR 1 25.000 0.000
LF 25.000 400.00
16.00000 25.000 400.00
0010 202-00203 *REMOVAL OF CURB AND GUTTER 824.000 0.000
LF 387.000 4,644.00
12.00000 387.000 4,644.00
0015 202-00220 *REMOVAL OF ASPHALT MAT 8,165.000 0.000
sy 17.000 212.50
12.50000 17.000 212.50
0020 203-00000 *UNCLASSIFIED EXCAVATION 8,676.000 0.000
cY 0.000 0.00
18.00000 0.000 0.00
0025 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 6,490.000 0.000
(4 0.000 0.00
17.00000 0.000 0.00
0030 203-00100 *MUCK EXCAVATION 100.000 0.000
cY 0.000 0.00
18.00000 0.000 0.00
0035 203-01500 BLADING 200.000 0.000
HOUR 0.000 0.00
135.00000 0.000 0.00
0040 203-01597 *POTHOLING 20.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0045 208-00002 *EROSION LOG (12 INCH) 10.000 0.000
LF 0.000 0.00
10.50000 0.000 0.00
0050 208-00011 *EROSION BALES (WEED FREE) 10.000 0.000
EACH 0.000 0.00

25.00000 0.000 0.00
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PCN: 15145R-BID ESTIMATE RUN 07/28/2008
PROJECT: STA 0343-026 ESTIMATE NO: 0001 10:26:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 12.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0060 208-00205 *EROSION CONTROL SUPERVISOR 250.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0065 210-00010 *RESET MAILBOX STRUCTURE 1.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0070 210-00810 *RESET GROUND SIGN 20.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0075 210-01700 *RESET SPRINKLER HEAD 4.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0080 212-00006 *SEEDING (NATIVE) 3.980 0.000
ACRE 0.000 0.00
375.00000 0.000 0.00
0085 213-00002 *MULCHING (WEED FREE HAY) 6.000 0.000
ACRE 0.000 0.00
415.00000 0.000 0.00
0090 213-00061 *MULCH TACKIFIER 1,200.000 0.000
1B 0.000 0.00
2.25000 0.000 0.00
0095 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 4,236.000 0.000
TON 0.000 0.00
35.00000 0.000 0.00
0100 304-07009 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 982.000 0.000
TON 0.000 0.00
1.00000 0.000 0.00
0105 310-00610 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 64,381.000 0.000
(8-12")
sy 0.000 0.00

2.40000 0.000 0.00
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PCN: 15145R-BID ESTIMATE RUN 07/28/2008
PROJECT: STA 0343-026 ESTIMATE NO: 0001 10:26:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 310-00614 FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 1,732.000 0.000
(12-16")
sy 0.000 0.00
2.45000 0.000 0.00
0115 403-00720 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
0120 403-33741 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-22) 16,993.000 0.000
TON 0.000 0.00
68.50000 0.000 0.00
0125 403-33751 *HOT MIX ASPHALT (GRADING S) (75) (PG 64-28) 8,955.000 0.000
TON 0.000 0.00
72.00000 0.000 0.00
0130 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 10,513.000 0.000
GAL 0.000 0.00
1.85000 0.000 0.00
0135 412-00600 *CONCRETE PAVEMENT (6 INCH) 220.000 0.000
SY 0.000 0.00
60.00000 0.000 0.00
0140 412-01020 *CONCRETE PAVEMENT (10 INCH) (FAST TRACK) 8,640.000 0.000
sy 0.000 0.00
75.00000 0.000 0.00
0140 MATERIAL ALLOWANCE 0.000
SY 8,639.998 37,009.26
4.28348 8,639.998 37,009.26
0145 420-00130 *GEOTEXTILE (SEPARATOR) (CLASS A) 150.000 0.000
sy 0.000 0.00
9.00000 0.000 0.00
0150 608-00000 *CONCRETE SIDEWALK 147.000 0.000
SY 58.000 3,480.00
60.00000 58.000 3,480.00
0155 608-00010 *CONCRETE CURB RAMP 94.000 0.000
sy 20.700 3,208.50

155.00000 20.700 3,208.50
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PCN: 15145R-BID ESTIMATE RUN 07/28/2008
PROJECT: STA 0343-026 ESTIMATE NO: 0001 10:26:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 879.000 0.000
LF 387.000 13,545.00
35.00000 387.000 13,545.00
0165 609-22021 *CURB, GUTTER AND SIDEWALK TYPE 2 (SECTION MS) 237.000 0.000
LF 0.000 0.00
53.00000 0.000 0.00
0166 609-24004 GUTTER TYPE 2 (4 FOOT) MCR 1 0.000 0.000
LF 0.000 0.00
37.75000 0.000 0.00
0167 609-24006 GUTTER TYPE 2 (6 FOOT) MCR 1 25.000 0.000
LF 25.000 1,222.50
48.90000 25.000 1,222.50
0168 609-24008 GUTTER TYPE 2 (8 FOOT) MCR 1 0.000 0.000
LF 0.000 0.00
59.50000 0.000 0.00
0170 612-00001 *DELINEATOR (TYPE I) 8.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0175 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 29.000 0.000
LF 0.000 0.00
29.00000 0.000 0.00
0180 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 7.000 0.000
EACH 0.000 0.00
175.00000 0.000 0.00
0185 614-72896 INTERSECTION DETECTION SYSTEM (CAMERA) (INSTALL ONLY) 2.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0190 614-80385 RUMBLE STRIP 8,360.000 0.000
LF 0.000 0.00
0.15000 0.000 0.00
0195 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.200 3,100.00

15,500.00000 0.200 3,100.00
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PCN: 15145R-BID ESTIMATE RUN 07/28/2008
PROJECT: STA 0343-026 ESTIMATE NO: 0001 10:26:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0200 626-00000  *MOBILIZATION 1.000 0.000
Ls 0.000 0.00
258,990.00000 0.000 0.00
0205 626-01000  PUBLIC INFORMATION SERVICES 1.000 0.000
Ls 0.000 0.00
22,000.00000 0.000 0.00
0210 627-00001  *PAVEMENT MARKING PAINT 306.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0215 627-00005  *EPOXY PAVEMENT MARKING 149.000 0.000
GAL 0.000 0.00
75.00000 0.000 0.00
0220 627-30405  *PREFORMED THERMOPLASTIC PAVEMENT MARKING 210.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
16.00000 0.000 0.00
0225 627-30410  *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 2,272.000 0.000
LINE)
SF 0.000 0.00
10.75000 0.000 0.00
0230 629-01031  *SURVEY MONUMENT (TYPE 3A) 2.000 0.000
EACH 0.000 0.00
425.00000 0.000 0.00
0235 630-00000  *FLAGGING 6,000.000 0.000
HOUR 130.500 3,262.50
25.00000 130.500 3,262.50
0240 630-00007  *TRAFFIC CONTROL INSPECTION 32.000 0.000
DAY 3.000 375.00
125.00000 3.000 375.00
0245 630-00012  *TRAFFIC CONTROL MANAGEMENT 80.000 0.000
DAY 10.000 5,500.00
550.00000 10.000 5,500.00
0250 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00

130.00000 0.000 0.00
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PCN: 15145R-BID ESTIMATE RUN 07/28/2008
PROJECT: STA 0343-026 ESTIMATE NO: 0001 10:26:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0255 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 0.000
EACH 5.000 300.00
60.00000 5.000 300.00
0260 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 86.000 0.000
EACH 24.000 2,160.00
90.00000 24.000 2,160.00
0265 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000
EACH 4.000 420.00
105.00000 4.000 420.00
0270 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 0.000
EACH 2.000 12,500.00
6,250.00000 2.000 12,500.00
0275 630-80360 *DRUM CHANNELIZING DEVICE 50.000 0.000
EACH 12.500 662.50
53.00000 12.500 662.50
0280 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00
63.00000 0.000 0.00
0285 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 100.000 0.000
EACH 0.000 0.00
90.00000 0.000 0.00
0290 630-80380 *TRAFFIC CONE 300.000 0.000
EACH 50.000 625.00
12.50000 50.000 625.00
0295 700-70010 F/A MINOR CONTRACT REVISIONS 200,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0300 700-70011 F/A PARTNERING 10,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0305 700-70016 F/A FUEL COST ADJUSTMENT 25,000.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 15145R-BID ESTIMATE RUN 07/28/2008
PROJECT: STA 0343-026 ESTIMATE NO: 0001 10:26:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0310 700-70021 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0315 700-70022 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0320 700-70025 F/A QUALITY INCENTIVE PAYMENT 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 700-70082 F/A FURNISH & INSTALL ELECTRICAL SERVICE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0335 700-70220 F/A PHONE SERVICE (LONG DISTANCE) 6,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0340 700-70380 F/A EROSION CONTROL 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 4,411,460.85 $ 93,970.76 % 93,970.76
CAT NO0400 CONSTRUCTION ENGINEERING
0345 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 1.000 12,000.00
12,000.00000 1.000 12,000.00
0350 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 11,000.00
11,000.00000 1.000 11,000.00
0355 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 3,000.00
3,000.00000 1.000 3,000.00
CAT 0400 CURRENT AMT $ 26,000.00 $ 26,000.008 26,000.00
PROJECT TOTAL CURRENT AMT $ 4,437,460.85 $ 119,970.76 $ 119,970.76



